

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

MDP

Date:	15.03.06	Job No.:	ADR Yes/No:	N	ADR Date:		ECN #:	15- 543
Product No.:	Apical 412-101		Created By:	KJ	Approved By:	47		
Product Name:	Cable Cutters		Checked By:	47				

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	
Production Manager / Coord.	Y	LL/MF	h
Purchasing Coord.	N	CL	
Production Engineering Coord.	N	DD/JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL/BG	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS/ED	
QC Coordinator	Y	PD	
Customer Support	Y	SW/LM	
Customer Technical Support	Y	MB/HS	
Marketing	Y	KO/SL	
Sales Support Manager	Y	CP	

Reason for Change:

New IIN, ICA, FAA for 412 cable cutters.

Documents Affected:

Release II412-110 Rev D, ICA412-101 Rev B

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☒

PARTS MUST COMPLY ☐

PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	N			
12	Update Product Specification Files (Bluefiles)	Y	KJ	See below	15.03.06
13	Update Approved/Preliminary Dwg PDF Files	N			
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		15.03.06
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

Please add new paperwork to kits in stock and in progress.

MLJ 15-03-09 130354

ECN Verified & Complete: _____ Date: _____